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Attachment 2: Presentation Materials
Attachment 3: List of Attendees at the May 13, 2004, PMM
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Attachment 1

Agenda, Action Tracking List, and Summary of Discussions

1.0
	

Administrative Issues

• PMM meetings to be held bi-monthly. Next PMM will be held the first week in August 2004.
• The minutes from the February 10, 2004, PMM were approved.
• Ecology has voiced a concern that some PMMs have had poor attendance by the DOE Project

Director. Ecology representatives at the FFTF PMM were asked if this concern extended to the
FFTF PMM. Ecology responded that there was no issue with the FFTF PMMs.

• The Action Tracking List was reviewed. One existing action was completed and a new action
was created.

PPat] FFTF Project Status Schedule/Budget/RFP Overview.

Al Farabee provided an update on FFTF deactivation:
• Reaction of the NE Legacy sodium in the 337B Composite Reactor Component Test Activity

(CRCTA) is complete and the vessel is being rinsed. Two associated vapor traps were also
cleaned. Efforts are continuing to finalize plans for transferring the cold trap offsite to a potential
user. An alternate disposition path may be to transfer this cold trap to FFTF for future
disposition with the other FFTF special components during FFTF's decommissioning. Either path
would support completion of the TPA milestone for disposition of the Hanford non-radioactive
sodium facilities.

• The vent line service equipment was connected to the Interim Decay Storage (IDS) NaK loop to
provide a gas source/ vent during drain and refill of the loop. Calibration of sodium and NaK
loop instrumentation was completed.

• Primary cold trap (N-5) NaK loop was drained and installation of sodium-to NaK loop cross
connection installed. Trace heat and insulation are being installed.

• A Final Safety Analysis Report (FSAR) change was completed to support the NaK drain process.
The change updates the FSAR to indicate that there will be NaK residuals left in the facility
following the NaK drain operations, and that NaK residuals in the cooling systems will be
removed during cleaning operations.

• A significant activity for this period was the failure of one of two IEM Cell 9 foot-6 inch ceiling
valve seismic latches. The failure is probably due to use only. Based on a recent nuclear accident
evaluation, it was determined these latches were no longer necessary. A change to the FSAR was
documented and approved to reflect this configuration.

• Five ISCs will be available following transfer of the green fuel to vault storage at PFP. A Notice
of Construction (NOC) was submitted to the Washington State Department of Health to notify
them of the upcoming transfer of the green fuel. Approval is expected by the end of May.
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• The delivery date for ISCs being received under the new procurement contract is anticipated in
the November timeframe.

• Transition to the small business contractor for completing the FFTF deactivation and
decommissioning is expected to begin in the September-October timeframe and is anticipated to
take approximately 60 days.

• New Performance Indicators are being negotiated for the current contractor in case delays in the
contract placement/transition occur. This will ensure critical path activities are not impacted.

• Funding for the FFTF Decommissioning Environmental Impact Statement was approved.
A Statement of Work/Request for Bids will be sent to the six DOE NEPA contractors with a
contract award expected by the end of June. The Notice of Intent and public scoping will occur
in the July/August timeframe. A 14-15 month EIS schedule is anticipated with completion by the
end of December 2005.

• A table of contents for the End Point Criteria Document (TPA Milestone M-81-11, due 8/31/05)
was discussed and determined to be adequate to describe the expected deactivation end point. A
12-15 page document will be prepared to describe the major deactivation activities and associated
end points. E mails provided in attachment 2.

• Several maintenance items were corrected this reporting period associated with the fuel handling
equipment. Also, fuel assemblies were transferred from the Fuel Storage Facility to the Interim
Decay Storage Vessel in-containment to improve fuel offload logistics when additional Interim
Storage Casks (ISCs) are available. A total of fifty-seven assemblies were moved.

• The Na level in the IDS was lowered approximately two (2) feet in order to reduce sodium
residual problem with the Bottom Loading Transfer Cask (BLTC) and the Closed Loop
Ex-Vessel Machine (CLEM).

3.0	 Milestone Status

• M-81-OOA -COMPLETE FFTF FACILITYTRANSITIONAND INITIATE THE
SURVEILLANCE AND MAINTENANCE PHASE (Due 2/28/11)

o Status: On schedule

• M-81-00A-1`03 -COMPLETE TRANSFER OF IRRADIATED FUEL TO SECURE ONSIIE
STORAGE (Due 3/31/09)

o Status: On schedule

m M-81-OOA-TO4 - COMPLETE TRANSFER OF SPECIAL FUEL TO DOE'S IDAHO NATIONAL
ENGINEERING LABORATORYFOR CONSOLIDATED STORAGE (Due 3/31/09)

o Status: On schedule
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• M-81-OOA-TO5—COMPLETEA UXILLIRYPLANTSYSTEMSSHUTDOWN (Due 2/28/11)

o Status: On schedule

• M-81-10-TO1-SUBMITFINAL SODIUMDISPOSITIONREPORT (Due 9/30/05)

o Status: On schedule. Milestone carries over to new SBC. Contractor may include new
options.

• M-81-11 - SUBMIT FFTF END POINT CRITERIA DOCUMENT (Due 8/31/05)

o Status: On schedule. Document will address deactivation only.

• M-81-13 - COMPLETE REACTOR AND HEAT TRANSPORT SYSTEMSODIUMDRAIN
(Due 6/30/05)

o Status: On schedule

i M-81-14-TOl-COMPLETE FUEL STORAGE F.4CILIYYSODIUMDRAIN (Due 4/30/07)

o Status: On schedule

• M-81-14-TO2—INITIATE INTERIMDECAYSTORAGE VESSEL SODIUMDRAIN
(Due 6/30/08)

o Status: On schedule

• M-81-14-COMPLETE FFTF SODIUMDRAIN (Due 9/30/09)

o Status: On schedule

• M-81-15-SUBMITFFTFSURVEILLANCEAR`DAMLYTENANCE PLAN (Due6/30/10)

o Status: On schedule

• M-92-09 - ESTABLISHMILESTONES FOR AND/OR TARGET DATES IF NEEDED FOR
ACQUISITION OF NEW FACILITIES, MODIFICATION OFEXISTING FACILITIES, AND/OR
MODIFICATIONS OF PLANNED FACILITIES NECESSARY FOR STORAGE,
TREATMENT/PROCESSING, AND DISPOSAL OFH4NFORD SITE SODIUM (Due 7/30/09)

o Status: On schedule
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• M-92-10-SUBMITHANFORD SITE SODIUMDISPOSITIONEVALUATIONREPORTTO
ECOLOGY (Due 9/30105)

o Status: On schedule

• MX-92-11-T01 - COMPLETE DISPOSITION OPTIONSFOR ALL HANFORD NON-
RADIOACTIVE SODIUM(Due 9/30/04)

Status: On schedule.

4.0	 New Topics

FFTF Closure EIS: RFP due to pre-approved contractors by the end of May 2004. Expect to award
contract for EIS by the end of June 2004. NOI expected in July/August 2004 with a ROD by
February2006.

5.0	 Next Meeting

• First week in August 2004

ACTION TRACKING LIST

Action Assignee Date Established/
Due Date Status

Provide Ecology the initial D. Chapin 2/10/04/ Complete
draft Table of Contents of the 3/11/04
FFTF End Point Criteria
document
Arrange FFTF tour for D. Chapin TBD Open
Ecology
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Attachment 2

END POINT CRITERIA DOCUMENT
Table of Content E Mails

-----Original Message----
From: Chapin, Douglas H
Sent: Tuesday, April 13, 2004 2:45 PM
To: Bond, Rick
Subject: FW: DOE-RL/FFTF Transmittal to Ecology of Initial, Draft TOC Related to Milestone M-81-11:
"Submit FFTF End Point Criteria Document"

Rick - My most sincere apologies as I meant to have you as the first addressee instead of Rob on my
below Email sent 3111/04 ...... anyway, here it is—

Thanks,
Doug Chapin
U.S. Department of Energy
Richland Operations Office
FFTF Division
(509)373-9396

-----Original Message----
From: Chapin, Douglas H
Sent: Thursday, March 11; 2004 10:16 AM
To: Piippo, Robert E; Ayres, Jeff; Goldstein, Mike; Faulk, Dennis A
Cc: Almquist, Rodney A; Bowen, William W; Dagan, Ellen B; Eby, Mark E; Farabee, Oliver A (AI); Hebdon,
Joel B; Jackson, Dale E; Klos, David B (Bruce); Morrison, Ronald D (Ron); Nielsen, D L (Debbie); Piippo,
Robert E; Ritts, Scott
Subject: DOE-RL/FFTF Transmittal to Ecology of Initial, Draft TOC Related to Milestone M-81-11:
"Submit FFTF End Point Criteria Document'

Rick et al. - Per RL's commitment made in the 2110/04 FFTF TPA PMM, please find below for
review/comment our proposed, draft "Table of Contents" associated with FFTF deactivation TPA
Milestone M-81-11, "Submit FFTF End Point Criteria Document (Due 8/31105):"

1.0 Introduction
2.0 Background
3.0 End Points Methodology
4.0 FFTF Deactivation End Points

4.1 Fuel Offload
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4.2 Sodium Drain and Disposition
4.3 Sodium Residuals
4.4 Special Components
4.5 Systems Shutdown

5.0 Regulatory Framework
6.0 Remaining Hazardous Materials

As we discussed on 2/10104, we envision the document being a type of letter report of no more than 15 to
20 pages in length. Notwithstanding, the document will focus on achieving the main objectives of the
Milestone M-81-11: "... identifying the endpoint criteria necessary to place the FFTF in a safe and stable
surveillance and maintenance configuration" as well as identifying for Ecology/EPA review/approval "... for
the regulated units and/or hazardous substances proposed to remain at the facility after transition is
complete. "

Hope this helps for now ...

Thanks,
Doug Chapin
U.S. Department of Energy
Richland Operations Office
FFTF Division
(509)373-9396
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Attachment 3

List of Attendees
FFTF PMM

May 13, 2004

J. M. Ayres Ecology B5-18
F. W. Bond Ecology 135-18
D. H. Chapin RL A3-04
L. D. Crass FH A4-25
E. B. Dagan RL A5-15
O. A. Farabee RL A3-04
D. Nielsen FH N2-53
D. L. Polzin FH N2-01
M. T. York FH N2-02
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Distribution:

R. A. Almquist RL A3-04
J. M. Ayres Ecology 135-18
F. W. Bond Ecology 135-18
W. W. Bowen DFSH N2-53
D. H. Chapin RL A3-04
E. B. Dagan RL A5-15
G. P. Davis Ecology BS-18
M. E. Eby FH •N2-57
O. A. Farabee DOE A3-04
M. L. Goldstein EPA B5-01
D. A. Faulk EPA 135-01
J. B. Hebdon RL A5-15
D. B. Klos FH N2-51
D. Nielsen FH N2-53
R. E. Piippo FH A4-25
D. L. Polzin FH N2-01
M. T. York FH N2-02

ADMINISTRATIVE RECORD (two copies): A4-25
Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, A4-25 (373-3285).
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